



## MOXON STREET, CABLE DIVERSIONS



- Diversion works in Moxon Street planned from 29<sup>th</sup> May to 12<sup>th</sup> June
- Works split into four phases with sections of Moxon Street closed progressively as shown in phases A to D above. Indicative dates for each phase shown on the next slides. These dates may vary slightly depending on the actual progress for each phase.
- Parking bays suspended in Aybrook Street to allow this to become Two way traffic during these diversion works.

## MOXON STREET, CABLE DIVERSIONS




- In Phase A , Moxon Street is closed from Marylebone High Street entrance to halfway across Cramer Street junction for 4 days.
- Vehicle access into Cramer Street will be maintained via Aybrook Street as Aybrook Street will become two way traffic and only half of the junction will be barred off at Cramer Street.

## MOXON STREET, CABLE DIVERSIONS




- In Phase B , Moxon Street is closed from halfway across Cramer Street junction to halfway across entrance into the car park for 3 days.
- Vehicle access into Cramer Street will be available via Marylebone High Street entrance
- Vehicle access into the car park via Aybrook Street as this will be will be two way traffic.

## MOXON STREET, CABLE DIVERSIONS



- In Phase C , Moxon Street is closed from halfway across the car park entrance up to Ossington Street and just before the entrance into Aybrook Street for 3 days .
- Vehicle access into Cramer Street available from the Marylebone High Street entrance
- Vehicle access into the car park will be maintained via the Marylebone High Street entrance

## MOXON STREET, CABLE DIVERSIONS



- In Phase D , Moxon Street is closed from Aybrook Street and around the corner into Ashland Place for 4 days.
- Vehicle access into Ossington Street will be re-opened via Moxon Street
- Aybrook Street closed at the junction with Moxon Street but car park access and access into Cramer Street available via Marylebone High Street.